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ESTIMATE RUN 11/16/2009

ESTIMATE SUMMARY 14:14:41

CONTID: C17048         ESTIMATE NO: 0002 PROG 2005

PCN: 17048-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Alma North Hoosier Pass PERCENT TIME:

PROJECT NO: STA 009A-027                  

Alma North

NAME OF ROAD: SH 9

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

PAVETEC, INC. PAY PERIOD ENDING 11/13/2009 DATE TIME STARTED 09/15/2009

P.O. BOX 23196 DATE LET 08/06/2009 DATE WORK BEGAN

 DATE AWARDED 08/24/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED

SILVERTHORNE CO 80498     970/262-1016 DATE NOTICE TO PROCEED 09/15/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 726,879.50 PARTICIPATING $ $ 107,684.05

AWARD PROJECT AMT: 625,830.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,655.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.86

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

17.24%

601,594.95

107,684.05

107,684.05

105,028.11

$

$

$

$

125,284.55

0.00

125,284.55

0.00

125,284.55

-3,183.96

0.00

122,100.59

0.00

AMOUNT DUE 122,100.59 105,028.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 105,028.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.5
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PCN: 17048-BID    ESTIMATE RUN 11/16/2009

PROJECT: STA 009A-027                  ESTIMATE NO: 0002 14:14:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 600.000 0.000

SY  462.000 5,659.50

12.25000 462.000 5,659.50

202-00240  
 

0010 *BLADING 25.000 0.000

HOUR 0.000 0.00

147.00000 0.000 0.00

203-01500  
 

0015 *EROSION LOG (12 INCH) 300.000 200.000

LF  0.000 0.00

5.00000 200.000 1,000.00

208-00002  
 

0020 *AGGREGATE BASE COURSE (CLASS 6) 710.000 0.000

TON 128.290 2,437.51

19.00000 128.290 2,437.51

304-06000  
 

0025 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

170.00000 0.000 0.00

403-00720  
 

0030 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 5,420.000 0.000

TON 106.510 7,322.56

68.75000 106.510 7,322.56

403-34721  
 

0035 EMULSIFIED ASPHALT (SLOW-SETTING) 3,249.000 0.000

GAL 31.100 108.85

3.50000 31.100 108.85

411-10255  
 

0040 *RIPRAP (12 INCH) 2.000 0.000

CY  2.000 530.00

265.00000 2.000 530.00

506-00212  
 

0045 *6 INCH PLASTIC PIPE (SPECIAL) 45.000 0.000

LF  23.000 22,931.00

997.00000 23.000 22,931.00

603-50007  
 

0050 *PIPE EDGE DRAIN 248.000 0.000

LF  124.000 24,800.00

200.00000 124.000 24,800.00

605-82100  
 

0055 *SUBSURFACE DRAIN OUTLET 70.000 0.000

LF  37.000 1,110.00

30.00000 37.000 1,110.00

605-84000  
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PCN: 17048-BID    ESTIMATE RUN 11/16/2009

PROJECT: STA 009A-027                  ESTIMATE NO: 0002 14:14:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DELINEATOR (TYPE III) 3.000 0.000

EACH 3.000 84.00

28.00000 3.000 84.00

612-00003  
 

0065 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 17.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00031  
 

0085 *MOBILIZATION 1.000 0.000

L S 0.500 19,152.50

38,305.00000 0.500 19,152.50

626-00000  
 

0090 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.750 375.00

500.00000 0.750 375.00

626-01000  
 

0095 EPOXY PAVEMENT MARKING 190.000 0.000

GAL 0.000 0.00

64.50000 0.000 0.00

627-00005  
 

0100 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 260.000 0.000

GAL 28.000 910.00

32.50000 28.000 910.00

627-00012  
 

0105 *FLAGGING 800.000 66.000

HOUR 312.000 7,800.00

25.00000 378.000 9,450.00

630-00000  
 

0110 *TRAFFIC CONTROL INSPECTION 35.000 13.000

DAY 16.000 544.00

34.00000 29.000 986.00

630-00007  
 

0115 *TRAFFIC CONTROL MANAGEMENT 28.000 3.000

DAY 15.000 7,005.00

467.00000 18.000 8,406.00

630-00012  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 2.000 12.00

6.00000 2.000 12.00

630-80341  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 8.000

EACH 2.500 15.00

6.00000 10.500 63.00

630-80342  
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PCN: 17048-BID    ESTIMATE RUN 11/16/2009

PROJECT: STA 009A-027                  ESTIMATE NO: 0002 14:14:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 1.000 6.00

6.00000 3.000 18.00

630-80343  
 

0135 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

1,670.00000 1.000 1,670.00

630-80355  
 

0140 *DRUM CHANNELIZING DEVICE 40.000 2.000

EACH 4.000 46.00

11.50000 6.000 69.00

630-80360  
 

0145 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 2.000

EACH 1.000 11.50

11.50000 3.000 34.50

630-80363  
 

0150 *CONCRETE BARRIER (TEMPORARY) 800.000 200.000

LF  200.000 6,800.00

34.00000 400.000 13,600.00

630-80370  
 

0155 *TRAFFIC CONE 300.000 14.000

EACH 10.500 23.63

2.25000 24.500 55.13

630-80380  
 

0160 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

835.00000 0.000 0.00

630-80510  
 

0165 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0170 F/A PARTNERING 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0175 F/A ASPHALT PAVEMENT INCENTIVE 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0180 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 17048-BID    ESTIMATE RUN 11/16/2009

PROJECT: STA 009A-027                  ESTIMATE NO: 0002 14:14:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 F/A ASPHALT CEMENT COST ADJUSTMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0190 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0200 F/A QUALITY INCENTIVE PAYMENT 10,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0205 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0210 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $107,684.05 120,784.55CURRENT AMT 722,004.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00001  
 

0075 FIELD LABORATORY (CLASS 1) 0.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

620-00011  
 

0080 SANITARY FACILITY 3.500 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

620-00020  
 

CAT 0400 $0.00 4,500.00CURRENT AMT 4,875.00 $$

PROJECT TOTAL 107,684.05 $ 125,284.55CURRENT AMT 726,879.50 $$


